UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: September 3, 1999

Subject: Pollution Report for the Removal Action at the Ohio
Drum Reconditioning Co. Inc. site, Cleveland, Cuyahoga
County, Ohio

From: Joseph Fredle, OSC, Region V ERB, Westlake, OH

To: K. Mould, UESPA, OSWER, Wash. DC.............. (VIA LAN)
R. Karl, USEPA, Chief ERB, Chicago, IL........ (VIA LAN)
J. El-Zein, USEPA, Chief, RS-1...... ... (VIA LAN)
B. Messenger, USEPA, ESS, Chicago, IL......... (VIA LAN)
T. Turner, USEPA, ORC, Chicago, IL............ (VIA LAN)
K. Clouse, Ohio EPA, Columbus, OH.........co.... (E-Mail)
R. Beals, Ohio EPA, Twinsburg, OH....(fax 216-487-0769)

POLREP NO. 2 - PRP-Lead

II. BACKGROUND

Site NO: 0526

Response Authority: CERCLA US EPA RECORDS CENTER REGION 5
State Notification: OEPA

o/asrss ([N
Completion Date: 435769

ITII. SITE INFORMATION

A. Incident Category

CERCLA Incident Category: Abandoned Drum
ReconditioningFacility

B. Site Description
See POLREP #1 - PRP lead dated 5/5/99.

IV. RESPONSE INFORMATION

A. Removal Activities

1. As of March 15, 1999, a total of 67 truckloads of
PCB-contaminated soil and sediments have been shipped by
the PRPs to Wayne Disposal to be landfilled.

2. Confirmation samples show that PCB contamination still
exist (in the 300 to 1,000 ppm range) along the north



edge of the swamp.

March 31 - PRPs claim they have “completed the work as
defined in the Remedial Action Plan”.

April 22 - EPA informs the PRPs that the work at the
site is not complete and that additional work will have
to be done.

May 1999 - PRPs do core sampling to attempt to determine
the extent of the contamination that is remaining at the
site. Samples show it does not spread any farther than
20 feet to the east, 10 feet to the north, and 10 feet
to the west. The only area in question is the area to
the northwest.

July 26 - EPA and PRPs meet in Chicago. PRPs still feel
they have spent enough money on the cleanup and are
proposing to develop a risk assessment that will show
that they can leave the remaining contamination on site.
0OSC does not agree to this approach and the meeting ends
with PRPs still expressing the need for a risk
assessment.

B. Next Steps

1.

The OSC will mobilize an EPA contractor to the site to
finish the cleanup on the swamp property if the PRPs do
not begin the final stage of this cleanup by 9/15/99.
The OSC requests that ORC inform the PRPs of this
possibility.



